

SUBJECT: DSA2 Hull - Community Liaison Meeting LOCATION: DSA2 Project Office.	PRESENT: Sean Donnelly – Amazon (SD) Cllr Margaret Corless – South Hunsley Ward ERYC Cllr Paul Hopton – South Hunsley Ward ERYC Cllr Mike Abraham – North Ferriby Parish Council Jonathan Stubbs – Wykeland (JS) Shaun Hodgkin – TSL (SH) Matthew Hallam – TSL (MH)
DATE: 2/4/24 MEETING NO: 05	APOLOGIES: Freddie Johnson, David Spray, Matt Thomas, Matt Cunningham.

	ACTION	OWNER	TARGET DATE	NOTE
1.0 INTRODUCTION				
1.01	Initial introductions were undertaken	SH		
2.0 TSL Presentation				
2.01	Week 5 Project Progress presentation was delivered by SH with an overview of the last meeting. Explaining the current set up of the project and lookahead of works.			Note
2.02	<p><u>Community liaison and engagement</u> The 3rd edition Newsletter is in the process of being drafted in readiness for distribution (Note this is a monthly requirement).</p> <p>Cllr Corless raised social media concerns over human waste found on a field near the estate (not on the DSA2 site) but near Monks Way west. Cllrs suggested ERYC should investigate options for improved signage / external public toilets for HGV drivers parking up on the estate overnight. Cllrs agreed this is not directly a TSL nor Amazon issue.</p> <p>TSL explained that there would be a large Welfare village being established on site including catering as the numbers increased on site. This was viewed positively and Cllr Hopton suggested this should be communicated within the newsletter to promote the positivity of the professional site set up and approach to the welfare of the workforce.</p>	<p>TSL</p> <p>ERYC</p> <p>TSL</p>		

